20, '00 Feb 27, '00 Mar 5, '00

D |8 Task Name Duration Start Finish MI{TIW]T]F[SIs[M[T[W][T]F[S[sS[M]T
1 Electronic Document Workflow (EDW) v2.2 Deploymet 45 days Mon 2/21/00 Fri 4/21/00 —
2 Develop Client Package (Tivoli) 1 day Mon 2/21/00 Mon 2/21/00 -
3 Receive Final Version of Software 1 day Thu 3/2/00 Thu 3/2/00
4 Setup all Middleware Servers 16 days Mon 2/28/00 Mon 3/20/00
5 DCMDW & DCMD! 15 days Mon 2/28/00 Fri 3/17/00
6 Ship PCs from St. Louis Boeing to Dallas 5 days Mon 2/28/00 Fri 3/3/00
7 Develop Ghost Load for Middleware Server: 1 day Fri 3/3/00 Fri 3/3/00
8 ﬁ Ghost all Middleware Servers 5 days Mon 3/6/00 Fri 3/10/00
9 Ship Servers to Sites 5 days Mon 3/ﬁ 3/00 Fri 3/17/00
10 DCMDE 11 days Mon 3/6/00 Mon 3/20/00
11 Get Ghost Load from Brian Farmer 1 day Mon 3/6/00 Mon 3/6/00
12 Ghost All Middleware Servers 5 days Tue 3/7/00 Mon 3/13/00
13 Ship Servers to Sites 5 days Tue 3/14/00 Mon 3/20/00
14 DCMDE Deploy 10 days Mon 3/27/00 Fri 4/7/00
15 DCMC Lockheed Martin, Delaware 2 wks Mon 3/27/00 Fri 4/7/00
16 DCMC Long iIsland 2 wks Mon 3/27/00 Fri 4/7/00
17 | DCMC Hartford & Stratford 0 days Mon 3/27/00 Mon 3/27/00
18 DCMC Pratt Whitney, West Palm Beach & Pratt 2 wks Mon 3/27/00 Fri 4/7/00
19 DCMC Detroit 2 wks Mon 3/27/00 Fri 4/7/00
20 DCMC Lockheed Martin, Sanders 2 wks Mon 3/27/00 Fri 4/7/00
21 DCMC Dayton 2 wks Mon 3/27/00 Fri 4/7/00
22 DCMC Lockheed Martin, Orlando 2 wks Mon 3/27/00 Fri 4/7/00
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20,'00 Feb 27,'00 Mar 5, '00
D | Task Name Duration Start Finish M{TIW[TJF[s[sIM[TIwW][T]F[S|s|M]T
23 DCMC Raytheon, Boston 2 wks Mon 3/27/00 Fri 4/7/00
24 DCMC Cleveland 2 wks Mon 3/27/00 Fri 4/7/00
25 {@ DCMC General Dynamics Pittsfield 2 wks Mon 3/27/00 Fri 4/7/00
26 |[Ed DCMC Pittsburgh 2 wks Mon 3/27/00 Fri 4/7/100
27 DCMC Atlanta 2 wks Mon 3/27/00 Fri 4/7/00
28 % DCMC Philadelphia 2 wks Mon 3/27/00 Fri 4/7/00
29 DCMC GE, Lynn 2 wks Mon 3/27/00 Fri 4/7/00
30 ﬁ DCMC Northrop Grumman, Bethpage 2 wks Mon 3/27/00 Fri 4/7/00
31 DCMC Lockheed Martin, Marietta 2 wks ~ Mon 3/27/00 Fri 4/7/00
32 DCMC Indianapolis 2 wks Mon 3/27/00 Fri 4/7/00
3 1V DCMC Springfield 0 days Mon 3/27/00 Mon 3/27/00
34 | IEd DCMC Orlando 2 wks Mon 3/27/00 Fri 4/7/00
35 DCMC Baltimore 2 wks Mon 3/27/00 Fri 4/7/00
36 DCMC New York 2 wks Mon 3/27/00 Fri 4/7/00
37 @ DCMC GE Cincinatti 2 wks Mon 3/27/00 Fri 4/7/00
38 DCMC Birmingham 2 wks Mon 3/27/00 Fri 4/7/00
39 @ DCMC Northrop Grumman, St. Augustine 2 wks Mon 3/27/00 Fri 4/7/00
40 DCMC Boeing Helicopter 2 wks Mon 3/27/00 Fri 4/7/00
41 E DCMC APMO Ga & Pemco Aeroplex 2 wks Mon 3/27/00 Fri 4/7/00
42 E DCMC Northrop Grumman, Baltimore 2 wks Mon 3/27/00 Fri 4/7/00
43 DCMC Syracuse 2 wks Mon 3/27/00 Fri 4/7/00
44 DCMC Northrop Grumman, Meibourne 2 wks Mon 3/27/00 Fri 4/7/00
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20,'00 Feb 27, '00 Mar 5, '00

D | Task Name Duration Start Finish M[{TIW][T]F[S|[s[M[T[W]T]F[S]|[s[M]T
45 DCMC Lockheed Martin Fed Sys, Owego 2 wks Mon 3/27/00 Fri 4/7/00
46 E DCMC Boston 2 wks Mon 3/27/00 Fri 4/7/00
47 | DCMC Clearwater 2 wks Mon 3/27/00 Fri 4/7/00
48 DCMC Sikorsky 2 wks Mon 3/27/00 Fri 4/7/00
49 |[Ed DCMC Boston Textron 2 wks Mon 3/27/00 Fri 4/7/00
50 DCMDW Deploy 35 days Mon 2/21/00 Fri 4/7/00 _
51 | DCMC Phoenix 0 days Mon 2/21/00 Mon 2/21/00 ‘ 2721
52 DCMC Chicago 2 wks Mon 3/27/00 Fri 4/7/00
53 E DCMC Raytheon Hughes, El Segundo 2 wks Mon 3/27/00 Fri 4/7/00
54 E DCMC Seattle 2 wks Mon 3/27/00 Fri 4/7/00
55 @ DCMC San Diego 2 wks Mon 3/27/00 Fri 4/7/00
56 | [od DCMC Santa Ana 2 wks Mon 3/27/00 Fri 4/7/00
57 @ DCMC Twin Cities 2 wks Mon 3/27/00 Fri 4/7/00
58 @ DCMC Wichita 2 wks Mon 3/27/00 Fri 4/7/00
59 @ DCMC Van Nuys 2 wks Mon 3/27/00 Fri 4/7/00
60 DCMC Denver & LM Denver 2 wks Mon 3/27/00 Fri 4/7/00
61 DCMC St.Louis 2 wks Mon 3/27/00 Fri 4/7/00
62 @ DCMC Dallas & Raytheon TI, Dallas 2 wks Mon 3/27/00 Fri 4/7/00
63 E;E DCMC Boeing, Seattle 2 wks Mon 3/27/00 Fri 4/7/00
64 DCMC Boeing, Huntington Beach 2 wks Mon 3/27/00 Fri 4/7/00
65 ﬁ DCMC Boeing, St.Louis 2 wks Mon 3/27/00 Fri 4/7/00
66 DCMC San Antonio 2 wks Mon 3/27/00 Fri 4/7/00
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D | & Task Name Duration Start Finish MIT[W[T[F[S|{SIM[T[W][T[F[s|sIM]T
67 @ DCMC Raytheon, Tuscon 2 wks Mon 3/27/00 Fri 4/7/00
68 |[od DCMC San Francisco 2 wks Mon 3/27/00 Fri 4/7/00
69 DCMC Stewart Stevenson 2 wks Mon 3/27/00 Fri 4/7/00
70 DCMC Lockheed Martin, Fort Worth 2 wks Mon 3/27/00 Fri 4/7/00
71 ﬁ DCMC Lockheed Martin, Sunnyvale 2 wks Mon 3/27/00 Fri 4/7/00
72 DCMC Bell Helicopter 2 wks Mon 3/27/00 Fri 4/7/00
73 ﬁ DCMC Thiokol 2 wks Mon 3/27/00 Fri 4/7/00
74 ﬁ DCMC Boeing, Long Beach 2 wks Mon 3/27/00 Fri 4/7/00
75 DCMC Northrop Grumman, Hawthorne 2wks|  Mon 3/27/00 Fri 4/7/00
76 DCMC Boeing, Canoga Park 2 wks Mon 3/27/00 Fri 4/7/00
77 DCMC Raytheon E-Systems 2 wks Mon 3/27/00 Fri 4/7/00
78 DCMDI Deploy 10 days Mon 4/10/00 Fri 4/21/00
79 DCMC Americas 2 wks Mon 4/10/00 Fri 4/21/00
80 DCMC Southern Europe 2 wks Mon 4/10/00 Fri 4/21/00
81 DCMC Northern Europe 2 wks Mon 4/10/00 Fri 4/21/00
82 |[5d DCMC Pacific 2 wks Mon 4/10/00 Fri 4/21/00
83 DCMC Middle East (Saudi Arabia) 2 wks Mon 4/10/00 Fri 4/21/00
84 FOC 2 wks Mon 4/10/00 Fri 4/21/00
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